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                Scope of Work
   Sample Scope of Work
   --------------------
   The scope of work must describe:
   1. The tasks to be performed by each party under the cost recovery
   agreement;
   2. The timeframes for completing those tasks;
   3. Who is responsible for completing them; and
   4. An itemized cost estimate for completing them.
   Itemize costs for each phase of work (for example, application review,
   field review, resource specialist reports, and environmental document
   preparation) in sufficient detail to allow independent verification of
   calculations. At a minimum, itemize the following Agency costs:
   1. Personnel. Itemize personnel costs based on the hours of work
   involved at cost-to-government rates;
   2. Travel;
   3. Vehicle mileage;
   4. Supplies;
   5. Printing, publication, and mailing;
   6. Contract services; and
   7. Indirect costs. The indirect cost rate is published each year in
   the final program budget direction and updated in SUDS.
   The scope of work must provide for revisions.
   When using a third-party contractor for environmental analysis,
   enumerate the roles and responsibilities of the contractor, the Forest
   Service, and the applicant in the scope of work. The scope of work
   must specify how the contractor will be selected, paid, and directed
   and must require the contractor’s work to be subject to Forest Service
   approval. If the Forest Service has determined that the third-party
   contract for environmental analysis does not meet technical adequacy
   requirements of Forest Service regulations or directives, Forest
   Service will inform the applicant of the deficiency and requirements
   to the bring the work up to standard.
   The scope of work may also enumerate how the Agency will prepare cost
   estimates, standards for performance of work, how the Agency will
   approve work, a list of information, such as drawings, plans, and
   surveys, to be supplied by the applicant or holder, coordination with
   other agencies, and principal contacts for the Agency and applicant or
   holder.
   Sample Scope of Work--Continued
   -------------------------------
   This scope of work is based on the assumption that an environmental
   assessment will be prepared for this project. The environmental
   assessment will be attached as an appendix to this scope of work. If
   the Forest Service determines, based on scoping or subsequent
   analysis, that an environmental impact statement is required, it will
   be attached to this scope of work as an appendix. The Forest Service
   reserves the right to make any revisions to this scope of work based
   on any changes in estimated Agency processing or monitoring costs.
   I. PROCESSING TIMELINE
      and responsible party>
   TIME RESPONSIBLE
   TASK DATE REQUIRED PARTY
   Review Application 2/14 10 days Forest Service (FS)
   (Select 3rd party NEPA
   contractor, if needed)
   Public Notification
   - newspapers 2/27 21 days FS
   - scoping letters 2/28 7 days FS
   Scoping Meetings
   - agency 3/2 1 day FS, Applicant
   - public 3/15-16 1 day each FS, Applicant
   Field Review March as required FS, Applicant, Other Agencies
   Preparation of the EA 3/20-5/5 45 days FS
   Review EA & Public Comments 5/10-6/10 30 days FS, Other Agencies
   Release EA, Public Review 6/10-7/10 30 days Public
   Issue Decision Notice 7/10-15 5 days FS
   Appeal Period 7/15-8/30 45 days Public
   If Approved/No Appeal
   Issue Authorization &
   Monitoring Cost Recovery 9/5 5 days FS
   Pre-Construction Meeting 9/6 1 day FS
   Start Construction &
   Compliance Inspections 9/7 As required FS
   Sample Scope of Work--Continued
   -------------------------------
   Information to be Supplied by Applicants
   Technical drawings; plans for construction, operation and maintenance;
   survey drawings; and other information specifically related to the
   proposed project
   Applicant/Consultant Statement of Work
   Specify the studies/documents that the Forest Service is requiring.
   This information is necessary to clearly identify the statement of
   work to be performed by the applicant/consultant. (Select those that
   are required.)
   Centerline survey
   Biological Evaluation for ESA (plant, animal, aquatic) for
   consultation with USFWS
   Cultural Resource Survey
   Water & Soil Evaluations
   Visual
   Plan of Development and Best Management Practices
   Other ? (Specify)
   Coordination with Other Agencies
   USDA Forest Service will coordinate this proposed project with at
   least the following other agencies: (select those that apply)
   US Fish and Wildlife Service Local Native American Tribes
   State Department of Fish and Game Environmental Groups
   State Historic Preservation Department Other Affected Parties
   (identify the party)
   Agency Statement of Work
   (Below is a tickler listing---Please try and be as specific as
   possible in describing the Forest Service work to be done)
   Review Application, Plan of Development, Best Management Practices
   Review technical reports/surveys provided by Applicant/Consultant
   Meet with Applicant/Consultant and/or subcontractors
   Write Decision Document
   Prepare Authorization if Use Approved
   Other? (identify the task)
   Environmental Analysis
   (See section III. Third Party NEPA)
      summarize as below to attach to the agreement scope of work. Create
   separate financial plans for processing and monitoring.>
      costs by unit, then add together to get combined total.>
   Sample Scope of Work--Continued
   -------------------------------
   II. FINANCIAL PLAN
   (Agency cost for processing Application)
   Estimate for Fiscal Year _______
   PROCESSING
   Estimated Estimated
   Personnel Needed for Processing Processing Hours Labor Costs
   Permit Administrator/Case Manager __________ $_________
   Cost Reviewer __________ $_________
   NEPA Coordinator __________ $_________
   Archeologist/Cultural Resources __________ $_________
   Botanist __________ $_________
   Wildlife/Fisheries __________ $_________
   Air/Water/Soils __________ $_________
   Recreation/Visual __________ $_________
   Range __________ $_________
   Timber/Fire/Fuels __________ $_________
   Administrative Support/Contracting __________ $_________
   Line Officer __________ $_________
   Other _______________________ __________ $_________
   Other _______________________ __________ $_________
   TOTAL TOTAL
   HOURS __________ LABOR $_________
   Estimated Operating Costs
   Travel: Estimated Trips _______ @ $_______ per trip $_________
   Vehicle mileage $_________
   Misc. Supplies $_________
   Printing/Publication $_________
   Total Operating Costs $_________
   Calculation
   Total Labor Costs $_________
   Total Operating Costs $_________
   Total Direct (Labor and Operating) Costs $__________
   Total Direct Costs (all offices) $__________
   Indirect Cost Rate ______% (Determined by ASC) $__________
   (Based on current National Overhead Rate published in the Annual
   Program Direction)
   PROCESSING GRAND TOTAL $__________ rounded to $_________
   Sample Scope of Work--Continued
   -------------------------------
   MONITORING
   Estimated Estimated
   Personnel Needed for Monitoring Monitoring Hours Labor Costs
   Permit Administrator/Case Manager __________ $_________
   Cost Reviewer __________ $_________
   NEPA Coordinator __________ $_________
   Archeologist/Cultural Resources __________ $_________
   Botanist __________ $_________
   Wildlife/Fisheries __________ $_________
   Air/Water/Soils __________ $_________
   Recreation/Visual __________ $_________
   Range __________ $_________
   Timber/Fire/Fuels __________ $_________
   Administrative Support/Contracting __________ $_________
   Line Officer __________ $_________
   Other _______________________ __________ $_________
   Other _______________________ __________ $_________
   TOTAL TOTAL
   HOURS __________ LABOR $_________
   Estimated Operating Costs
   Travel: Estimated Trips _______ @ $_______ per trip $_________
   Vehicle mileage $_________
   Misc. Supplies $_________
   Total Operating Costs $_________
   Calculation
   Total Labor Costs $_________
   Total Operating Costs $_________
   Total Direct (Labor and Operating) Costs $__________
   Total Direct Costs (all offices) $__________
   Indirect Cost Rate ______% (Determined by ASC) $__________
   (Based on current National Overhead Rate published in the Annual
   Program Direction)MONITORING GRAND TOTAL $__________ rounded to $_________
      then this section can be deleted from Appendix C.>
   Sample Scope of Work--Continued
   -------------------------------
   III. Applicant/Third Party Contract/Agency Responsibilities
   A. PURPOSE
   The purpose of this Scope of Work is to articulate the working
   arrangement whereby a third-party contractor (Prime Consultant) will
   be chosen by the Forest Service, in consultation with the Applicant,
   to prepare an environmental analysis to analyze the   submitted to
   the Forest Service by the Applicant to_____________.
   B. STATEMENT OF MUTUAL INTERESTS AND BENEFITS.
   The Forest Service has discretion to accept and approve the
   Applicant’s proposal, and as part of this approval process must comply
   with the National Environmental Policy Act of 1969 (NEPA), the
   National Forest Management Act of 1976, the Forest Service special-use
   permit regulations in 36 C.F.R. 251, and other applicable statutes,
   regulations, Executive orders, and the Forest Service Manual and
   Handbook direction (collectively, the applicable legal requirements)
   before any action can proceed.
   Based upon the project description and other information provided by
   the Applicant, and an initial assessment of the Project, the Forest
   Service has determined that [__] an Environmental Assessment (EA) must
   be prepared to determine whether an Environmental Impact Statement
   (EIS) is required or a Finding of No Significant Impact is required,
   or [__] an Environmental Impact Statement must be prepared. The NEPA
   documents will be prepared by a contractor in a manner consistent with
   the applicable legal requirements.
   The parties agree that the analysis will be given a high priority,
   will be initiated and completed promptly, will utilize existing
   information and resource specialists to the greatest extent
   appropriate, will focus on key environmental issues, and will provide
   an opportunity for full participation by interested members of the
   public and governmental agencies consistent with the applicable legal
   requirements.
   The parties recognize that the Forest Service retains sole
   responsibility for making decisions with regard to the analysis.
   C. IN CONSIDERATION OF THE ABOVE, THE PARTIES AGREE AS FOLLOWS:
   1. It is understood by the Applicant and the Forest Service that the
   analysis will be prepared by a Prime Consultant, hired from a list of
   Forest Service approved contractors and paid for by the Applicant. The
   Prime Consultant will be chosen solely by and serve under the direct
   supervision and control of the Forest Service. The Prime Consultant’s
   work product will be considered Forest Service work product owned by
   the Forest Service because it will be prepared under Forest Service
   supervision and is intended to meet legal requirements that apply to
   the Forest Service. The Prime Consultant may obtain technical
   assistance or information from one or more independent, third-party
   subcontractors subject to Forest Service approval. The combination of
   the Prime Consultant and any required subcontractors working under the
   direction of the Forest Service Case Manager should be sufficient to
   prepare the analysis.
   Sample Scope of Work--Continued
   -------------------------------
   2. Based upon a review of the project and the information developed to
   date, the Forest Service and the Prime Consultant will make every
   effort to meet a time schedule mutually agreed upon in writing by the
   Applicant and the Forest Service. The schedule may be subsequently
   modified due to events or conditions beyond the control of the
   parties. In this event, the Forest Service will work with the
   applicant on a new schedule.
   3. Meetings between the Applicant and the Forest Service, for the
   purpose of exchanging facts and/or information, and updating the
   status of the analysis, will occur during the project planning stages
   at the following key points in the planning part of the process:
   a. Prior to selection of the Prime Consultant or subcontractors.
   b. Prior to establishing a written time schedule for the preparation
   of the analysis.
   c. The pre-work meeting with the Prime Consultant to review this Scope
   of Work.
   4. These meetings in no way limit the communications between the
   Applicant and the Forest Service regarding questions of procedural
   matters, scope of analysis, technical feasibility, mitigation, or
   other matters. All such meetings will generally include the Forest
   Service Case Manager and the principal contact of the Applicant.
   5. Once the NEPA process has started (when the scoping letter is sent
   out), contact by the Applicant with the contractor or the Forest
   Service will be limited to matters of budget or scheduling (see F.3
   and F.4).
   D. THE FOREST SERVICE SHALL:
   1. Establish a principal point of contact for the Forest Service (see
   F.12) as the Case Manager on all matters relating to the environmental
   analysis and the preparation of the document. The duties of the Case
   Manager shall include oversight of all analyses using past relevant
   studies and reports, and information supplied by the Applicant, the
   Forest Service, other agencies, the Prime Consultant, and any
   subcontractors where necessary; facilitate communications between the
   Forest Service, the Applicant, the Prime Consultant, and
   subcontractors to assure a timely and thorough exchange of relevant
   information among the parties; oversee the public involvement plan
   developed by the Forest Service, including, without limitation, all
   necessary scoping meetings and other public reviews; and be
   responsible for other duties as required to complete the analysis. The
   goal is to facilitate appropriate and efficient communication between
   the Forest Service, the Prime Consultant, the Applicant, the public,
   and affected Federal, State, and local agencies, to expedite the flow
   of information necessary for the analysis.
   2. Consider the views of the Applicant, in choosing the Prime
   Consultant and manage the contract. Select the Prime Consultant based
   on past experience, technical competence, availability to perform
   work, cost factors, and an absence of conflict of interest.
   Sample Scope of Work--Continued
   -------------------------------
   3. Assist the Applicant, as necessary, with preparation of the
   contract with the Prime Consultant. The contract will be in accordance
   with the terms of the Scope of Work.
   4. Furnish copies of the following information to the Prime Consultant
   and/or Applicant:
   a. The Prime Consultant shall be provided with the agreed-upon
   schedule of work between the Forest Service and the Applicant.
   b. An outline of the format to be used and the contents of the
   analysis as specified at 40 CFR 1500-1508.
   c. A copy of the Forest Plan, Forest Plan environmental analysis, and
   Record of Decision with all amendments.
   d. Copies of the statutes, regulations, Executive orders, Forest
   Service Manuals and Handbooks which control or guide the preparation
   of the analysis and the formulation of the legal concerns related to
   each of the issues.
   e. The Prime Consultant shall be provided with written comments or
   reports prepared by Forest Service the Interdisciplinary Team.
   f. Letters, comments or other materials received by the Forest Service
   from interested parties or agencies in the scoping session, comments
   on the document, or at other stages in the analysis process.
     5. 
       Meet with the Prime Consultant throughout the preparation of the [
       ] EA [ ] EIS to discuss at a minimum the following topics:
     a. 
       The significant issues that will be addressed in the analysis.
     b. 
       The design criteria for the proposed action and the alternatives
       to the proposed action.
     c. 
       The alternatives to be analyzed in detail and the alternatives
       that will not be analyzed in detail.
     d. 
       The changes to the [ ] EA [ ] EIS required by the comments
       received from the public.
     e. 
       Proposed mitigation measures and analysis and disclosures required
       by those measures.
   6. Make its own independent evaluation of the information submitted by
   the Prime Consultant, subcontractors, the applicant, or others, and
   have responsibility for its accuracy (40 CFR 1506.5(b)). Make the
   final determination of the inclusion or deletion of material from the
   analysis and in all instances involving questions as to the content of
   any material (including all data, analysis, and conclusions).
   Sample Scope of Work--Continued
   -------------------------------
   7. Convene a Forest Service Interdisciplinary Team (ID Team) as
   required by 40 CFR 1500 to oversee the environmental analysis. It is
   anticipated that the ID Team will function principally as a review
   team, providing technical guidance to the Project Manager, Prime
   Consultant, and subcontractors regarding the issues and alternatives
   to be addressed in the analysis. They will provide input and guidance
   on the adequacy of existing data and studies, and such additional
   matters as are useful to the prompt and efficient completion of the
   analysis in compliance with the applicable legal requirements. Every
   effort will be made to avoid duplication of tasks between the Case
   Manager, Prime Consultant, subcontractors, and ID Team members and to
   focus the analysis on significant issues.
   8. Provide the necessary personnel and other resources to complete
   their responsibilities in a timely and professional manner.
   9. Upon request, make available all records provided to the USDA
   Forest Service, pursuant to the provisions of the Freedom of
   Information Act (FOIA), 5 U.S.C.552 and the Privacy Act, 5 U.S.C.
   552a. Submitters of business information will be provided prompt
   notification of a request for that information. The business
   information submitter will be given reasonable time in which to object
   to the disclosure of any specified portion of the information. The
   business information submitter will be notified of any determination
   to disclose such records prior to the disclosure date, in order that
   the matter may be considered for possible judicial intervention.
   Business information submitters will be promptly notified of all
   instances in which FOIA requesters bring suit seeking to compel
   disclosure of submitted information. 7 CFR 1.12.
   10. Coordinate the release of the Decision Document.
   11. Supervise the preparation of the analysis in compliance with
   applicable legal requirements including, but not limited to, public
   review of the analysis, analysis of public comments, and decision
   documentation. In exercising this responsibility, the Forest Service
   will endeavor to foster cooperation among other relevant agencies and
   to integrate NEPA requirements with other environmental review and
   consultation requirements in order to avoid, to the fullest extent
   possible, duplication of efforts by such agencies. (40 CFR
   1500.5(g)-(h), 1501.2(d)(2), 1506.2) However, the Forest Service will
   not delegate to any other agency its authority over the scope and
   content of the analysis or its approval of the Project.
   Sample Scope of Work--Continued
   -------------------------------
   12. Via the Prime Consultant, and consistent with the applicable legal
   requirements, maintain the official administrative record for the
   project until the decision is signed. At that time, the project record
   will be delivered to the Forest Service.
   a. The Forest Service shall provide direction to the Prime Consultant
   for design, organization, indexing, preparation, and maintenance of
   the administrative record for the project.
   b. The Prime Consultant and subcontractors shall document the
   sampling, testing, field observations, literature searches, analysis,
   recommendation, and other work which provides source material for the
   analysis, and any Supplements to them. The Prime Consultant and
   subcontractors shall also document all the Forest Service's records in
   a similar and compatible manner.
   c. The documentation shall be assembled in some organizational system
   which will make it possible for the responsible official to refer
   conveniently to specific documents or pages within documents. The
   source documents shall be listed. The list shall show the date,
   author, addresses, subject, and document or page number. The list
   shall be an appendix to the analysis and used to incorporate by
   reference the items on the list in the analysis.
   d. The list shall be prepared on a current basis throughout the
   environmental analysis and documentation processes so that it reflects
   the following information for each document: date, document number,
   page number, author, addressee, issue, sub-issue, and by page number.
   Provision should be made for printing reports of the sorted
   information.
   e. Two complete copies of the record will be available to the public
   during the Draft analysis comment period. Any documents added after
   the comment period is prepared shall be included in the set of
   documents.
   13. Through the Case Manager, develop a protocol, appended as
   Attachment A, on page [ ] (the "Protocol"), to facilitate
   communication and coordinate the exchange of information between the
   Applicant, the Forest Service, and the Prime Consultant. All such
   communications will be part of the Forest Service’s deliberative
   process regarding the proposed project. This protocol will be
   determined considering the complexity of the proposed action, the
   Federal Advisory Committee Act, the Freedom of Information Act, and
   related agency guidance.
   14. The Case Manager will keep the Applicant informed of the status of
   the analysis and will discuss with the Applicant any additional data
   needs, and of changes needed in the terms of the third-party
   contracts.
   Sample Scope of Work--Continued
   -------------------------------
   15. Via the Prime Consultant and subcontractors, and as documented in
   their respective written contracts, and consistent with the applicable
   legal requirements:
   a. Develop a public involvement plan for the public scoping.
   b. Arrange for and participate in the agency and public scoping
   meetings and make available to the Applicant and the public any
   summary of the results.
   c. Design visual aids for meetings and open houses including maps,
   handouts, poster boards, mailers, and so forth.
   d. Develop an information mailer/newsletter and news releases for the
   scoping period and comment period, as well as for the release of the
   final analysis and decision documents.
   e. Develop a mailing list and, at the direction of the Forest Service,
   draft responses to comments for Forest Service approval.
   f. Be responsible for conducting and completing all necessary studies,
   inventories, and suitable reports for all resource values in the
   scoping process. These resource values may include but not be limited
   to: Cultural features; sensitive, threatened and endangered plant and
   animal species; wetlands; visual esthetics; fisheries; and riparian
   zones and tundra environments.
   16. Invite the Applicant to attend meetings with Federal, State,
   regional, and local agencies and the public whenever possible and as
   appropriate (for example, discussions on procedural matters; physical,
   biological, and social issues; the proposal and alternative actions;
   impacts and their mitigation; and other compliance requirements).
   17. Meet with the Applicant as early as possible to discuss the
   project description, and various components of the analysis as needed
   to determine mitigation measures necessary to avoid or mitigate
   adverse impacts.
   18. Address Applicant-proposed alternatives and respond to comments
   submitted by the Applicant during the analysis process, whether of a
   procedural or substantive nature.
   19. Be responsible for the public review of the analysis, public
   hearings, analysis of public comments, distribution of the documents,
   within established time frames, with input as required from the
   Applicant.
   20. Be recipient of all comments on the Draft analysis resulting from
   the public comments. Determine any necessary modification of the text
   as a result of public comments with input from the Applicant.
   Sample Scope of Work--Continued
   -------------------------------
   21. To the fullest extent possible, utilize existing information,
   inventories, studies, and reports to support the analysis. Accept and
   utilize information submitted within the established time schedule by
   the Applicant, consultants working for the Applicants, and other
   parties provided that such information can be verified by the Forest
   Service and is accurate as required by 40 CFR 1506.5(a) and (c).
   E. THE APPLICANT SHALL:
   1. Establish a principal point of contact (see F.12) for the Applicant
   on all matters relating to the environmental analysis.
   2. Select a Prime Consultant from the Forest Service list of qualified
   contractors for the completion of the analysis on the Project which
   will be subject to review and written acceptance by the Forest
   Service. The Applicant's views on the selection of a Prime Consultant
   will be solicited and considered, but the Prime Consultant will be
   selected solely by the Forest Service.
   3. Require a disclosure statement to be executed by the Prime
   Consultant, the Prime Consultant's professional personnel, and the
   Prime Consultant's subcontractors stating that the Prime Consultant,
   the Prime Consultant's professional personnel and the Prime
   Consultant's subcontractors have no financial interest in the outcome
   of the analysis or any Biological Assessment pertaining to the project
   proposed by the Applicant (40 CFR 1506.5(c)).
   4. Provide to the Prime Consultant or the Forest Service any
   justifiable, necessary, or relevant technical or environmental
   information it may have, which is needed (at the Forest Service's
   discretion) for analysis preparation.
   5. Respond to data requests and provide review comments (for example,
   on description of the project and changes thereto) within a reasonable
   time set by the Forest Service. If the Applicant fails to provide
   requested materials on schedule, the analysis schedule will be
   adjusted by the Forest Service to the extent necessary for timely
   completion of the proposal.
   6. Provide information about the feasibility of design criteria,
   mitigation measures, and related agreements as requested by the Forest
   Service.
   7. Be solely responsible for all Primary Consultant and subcontractor
   fees, costs, and expenses and make no claim against the Forest Service
   for such fees, costs, and expenses.
   8. Fund all reproduction, printing, and distribution of preliminary,
   Draft, and Final documents, unless otherwise agreed to by the Forest
   Service.
   9. Provide in contracts with the Prime Consultant and any
   subcontractors that they are not to conduct public surveys or
   questionnaires without prior approval of the Forest Service.
   Sample Scope of Work--Continued
   -------------------------------
   F. IT IS MUTUALLY AGREED AND UNDERSTOOD BY THE PARTIES THAT:
   1. The Prime Consultant will be under the supervision of the Forest
   Service, and the Forest Service will make the final determination
   concerning the scope and contents of the consultant's work. The
   contract between the Applicant and the Prime Consultant will specify
   compliance with all applicable legal requirements.
   2. All information and data collected by the Prime Consultant and any
   subcontractors will be inserted in the administrative record.
   3. The complexity and the independent nature of the NEPA process
   requires a common understanding of the roles of the Forest Service
   personnel, the Applicant, the Prime Consultant, and other interested
   persons, agencies, and organizations. The role of the Applicant is the
   same as it would be if the process were being entirely performed by
   Forest Service personnel, with no Applicant financing.
   4. The independent nature of the NEPA process creates the need to
   conduct the process with integrity. As specified in D.13, the Forest
   Service Case Manager will establish the process for the efficient flow
   of communication between the Prime Consultant, the Applicant, and the
   Forest Service. Oral and written communications among ID Team members
   are protected from disclosure to preserve the integrity of the
   deliberative process. Individuals who disclose this kind of
   information to the public and/or the applicant will be excluded from
   further participation in the analysis.
   5. The Prime Consultant is an important part of the interdisciplinary
   process and will aid and support the Forest Service ID Team.
   6. All planning data, maps, files, reports, computer, audio or video
   tapes, and disks and other records will be made a part of the
   permanent administrative record.
   7. In the event of a challenge to the legality or adequacy of the
   Forest Service compliance with NEPA with respect to the proposal of
   the Applicant, the Applicant, the Prime Consultant, the Prime
   Consultant's professional personnel, and the subcontractors shall, at
   the Applicant's expense, make available to the Federal Government all
   pertinent non-privileged information under their control, and to the
   extent reasonable, discuss such information with the Government, and
   testify at deposition or trial regarding such information.
   8. As required by NEPA, the Forest Service will give full
   consideration to a "No Action Alternative" and other alternatives
   identified by the ID Team that are technically and economically
   feasible and address the purpose and need and significant issues. The
   Applicant's financing of this analysis will have no bearing on the
   consideration given to the "No Action" or other alternatives.
   Sample Scope of Work--Continued
   -------------------------------
   9. Either party, in writing, may terminate the Cost Recovery Agreement
   (FS-2700-26) in whole, or in part as stated in clause C.11 of that
   Agreement, at any time before the date of expiration. In the event of
   termination, it is agreed to as follows:
   a. The analysis preparation process will terminate.
   b. All documentation, reports, analyses, and data used in the analysis
   developed by the Applicant, the Prime Consultant, or the Prime
   Consultant's subcontractors up to the date of termination will be
   delivered to the Forest Service and be placed in the administrative
   record.
   c. The Applicant's contract with the Prime Consultant will require the
   Prime Consultant to submit to the Forest Service a written report on
   the environmental work and analyses done by the Contractor.
   d. Preparation of the analysis may be initiated by the Forest Service,
   consistent with federal government manpower and budget limitations.
   10. Any information furnished to the Forest Service under this Scope
   of Work is subject to the Freedom of Information Act (5 U.S.C. 552).
   11. This Scope of Work in no way restricts the Forest Service or the
   Applicant from participating in similar activities with other public
   and private agencies, organizations, and individuals.
   12. The principal contacts for this Scope of Work are: (name, title,
   address, and phone number for both parties).
   13. Nothing in this Scope of Work must obligate either the Forest
   Service or the Applicant to obligate or transfer funds. Specific work
   projects or activities that involve the transfer of funds, services,
   or property among the various agencies and offices of the Forest
   Service and the Applicant will require execution of separate
   agreements and be contingent upon the availability of appropriated
   funds. Such activities must be independently authorized by appropriate
   statutory authority. This Scope of Work does not provide such
   authority. Negotiation, execution, and administration of each such
   agreement must comply with all applicable statutes and regulations.
   14. This Scope of Work is not intended to, and does not create, any
   right, benefit, or trust responsibility, substantive or procedural,
   enforceable at law or equity, by a party against the United States,
   its agencies, its officers, or any person.
   15. This Scope of Work may be amended upon mutual written agreement of
   all parties.
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